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1.0 WORK ASSIGNMENT DESCRIPTION

Based on the 16 December 1983 kick-off meeting, the approach to this

program was detailed in a 9 January 1984 letter to EPA from GCA. The
approach specified in the letter clarifies, so rather than replaces the
Work Plan discussion. The program approach may be described as follows.

1.1 Technical Approach to Fuel Blending Study

1.1.1 Task 1 - Select Facilities for Site Visits —-

®

Further define population, in Spokane, WA, Anchorage, and Boise, ID.

Contact state/local regulatory staff for suggestions, additional
contacts in Region.

Submit recommendations to Region X for 10 - 15 facility inspections.

Organize inspections with state/local agencies (announced versus
unannounced visits at direction of state/local agency).

Submit inspection questionnaire to Region X for approval.

1.1.2 Task 2 - Conduct Facility Inspections --

Objective: assess potential for hazardous waste being mixed with

waste o0il; determine if facility is subject to RCRA Interim Status

Standards (noting flagrant violations) and determine compliance with
regulations for recycled wastes.

Approach:

= Detailed conversation with owner/operator and state agency
representative.

= Inspect plant records, as available.

- Inspect plant facilities - storage/treatment/blending units.
= Develop process flow diagram with estimated throughput.

= Identify waste oil generators, customers and competitors.

= Photographs — on site if permission granted.

= Assess waste oil sampling sites (no sample taken).

= Complete checklist previously submitted to Region X for
approval.



1.1.3 Task 3 - Prepare Letter Report —-—

1-5 typed page trip report for each facility in accordance with
outline to be submitted to Region X for approval.

For each facility, assess compliance and potential for hazardous
waste/oil mixtures.

Include summary section describing overall results, conclusions, and
recommendations.

1.2 Technical Approach to Steel Production Facility Study

1.2.1 Task 1 - Clarify OSW's Definition of K061 --

Discussion with Waste Characterization Branch in Headquarters.

Clarify EPA's Definition of "Primary Steel Production” and discuss
rationale.

Submit memo to Region X describing electric arc furnace dust
composition.

1.2.2 Task 2 - Inventory Region X Iron and Steel Production Facilities —-

Contact EPA/Seattle Air Enforcement Engineers.
Reconcile EPA and industry trade association listing of Region X
electric furnace installations (primary steel plus foundry). Call

facility if necessary, to determine if still in business.

Collect all available background information useful in assessing
whether air pollution control device dust is potentially hazardous.

. Plant description
- Furnace process parameters

= Scrap composition

Dust capture/handling equipment

Submit memo to Region X describing results and recommend next step.

1.2.3 Task 3 - Plant Visits (Optional, at direction of Region X) --

Define raw materials as indicator of potential for hazardous waste.
Conduct typical EPA plant inspection.

Brief trip reports.
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2.0

3.0

4.0

EPA Coordinators: Mike Bussell - Region 10
Madeline Nawar - HQ

Subcontractors: None

GCA Personnel: Norman Surprenant
Peter Spawn
Marc Grant
Mark Breton

Deliverables: Monthly Progress Reports
Draft Final Report - January 31, 1984%
Final Report - February 28, 1984%*

TECHNICAL OBJECTIVES FOR THE REPORTING PERIOD

March's objectives were to continue preparation of Trip Reports for
the two-week field inspection program.

WORK ACCOMPLISHED/RESULTS ACHIEVED

In March, trip reports were prepared for 14 of the 23 plants
visited. A sample trip report was submitted to Region X for review.
Comments were received from EPA and incorporated into report
preparation. All waste oil trip reports will be completed in April and
incorporated into a project summary report. All steel facility reports
will be completed in late April. A second summary report will describe
these analyses. These efforts will complete activity scheduled under the
assignment. As of 30 March, technical labor hour (TLH) expenditures
since project inception are waste oil: 623 TLH; iron and steel: 229 TLH.

PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN

A time extension has been requested since the task kick-off meeting
was delayed until 16 December 1984,

*Region X has requested extension to 5/15/84,
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5 608 A GCA CORPORATION
GC Technclogy Division
213 Burlington Road

Bedford, Massachusetls 01730
Telephone: 617-275-5444

; 5 clex: 92-333¢
23 April 1984 Keles ien

Environmental Protection Agency
Office of Waste Programs Enforcement
401 M Street, SW

Washington, DC 20460

| Attention: Elwood Martin (WH 527F)

’ Subject: Contract No. 68-01-6769, Work Assignment No. 84-85
‘ (GCA 1-625-085)

\

Gentlemen:

In accordance with the Reporting Requirements of the subject Assignment
enclosed herewith is three (3) copies of the Monthly Progress Report for

Very truly yours,
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| Mary V. Atkinson
Assistant Manager
Contract Administration

MLA/ble
Fnclosures (3)

cc: Marian Bernd
(v/copy)

Charles Find1ey/Region.XL////

(w/copy)




